

Overview

Task Report

Resource Report

Earned Value Analysis

Gantt Chart

Resources Timeline

Monte Carlo Simulation

Cost

None

0% Completed

Start: 6/6/19, 8:00 AM

End Date: 20/8/19, 5:30 PM

Variance: None

Developer Training

Resource summary

Name	Start Date	End Date	Duration	% Complete	Assignment Cost
Tony	11/6/19, 9:00 AM	11/6/19, 5:00 PM	1d	0%	

Earned Value Analysis Summary


Planned Value	Earned Value	Actual Cost	Cost Variance	Schedule Variance	Estimate at Completion	Budgeted at Completion	Variance at Completion	CPI	SPI	CV %	SV %	TCPI

Exported 7/6/19

Developer Training: Resource Timeline

Name	Start Date	End Date	Duration	% Complete	Assignment Cost
Tony	11/6/19, 9:00 AM	11/6/19, 5:00 PM	1d	0%	
Git	11/6/19, 9:00 AM	11/6/19, 1:00 PM	4h	0%	
Github	11/6/19, 1:00 PM	11/6/19, 5:00 PM	4h	0%	

Developer Training: Timeline





Overview

Task Report

Resource Report

Earned Value Analysis

Gantt Chart

Resources Timeline

Monte Carlo Simulation

Developer Training: Monte Carlo Simulation



Exported 7/6/19



Developer Training: Task Report

Task	Start	End	Duration	Completed	Dependencies	Total Cost	Assigned	Planned Start	Start Variance	Constraint Start	Planned End	End Variance	Constraint End
0) Developer Training	11/6/19, 9:00 AM	20/8/19, 5:30 PM	4w 3d 7h	0%									
1) General Training	11/6/19, 9:00 AM	13/6/19, 5:45 PM	2d 1.75h	0%						11/6/19, 8:00 AM			
1.1) Git	11/6/19, 9:00 AM	11/6/19, 1:00 PM	4h	0%			Tony			11/6/19, 8:00 AM			
1.2) Github	11/6/19, 1:00 PM	11/6/19, 5:00 PM	4h	0%			Tony			11/6/19, 1:00 PM			
1.3) SSH	13/6/19, 9:15 AM	13/6/19, 1:15 PM	4h	0%						13/6/19, 9:15 AM			
1.4) Basic Terminal	13/6/19, 1:45 PM	13/6/19, 5:45 PM	4h	0%						13/6/19, 1:45 PM			
2) HTML/CSS	18/6/19, 9:00 AM	20/6/19, 6:00 PM	2d 2h	0%									
2.1) HTML5	18/6/19, 9:00 AM	18/6/19, 1:00 PM	4h	0%						18/6/19, 8:00 AM			
2.1.1) Basic	18/6/19, 9:00 AM	18/6/19, 10:00 AM	1h	0%									
2.1.2) Semantic HTML	18/6/19, 10:00 AM	18/6/19, 11:00 AM	1h	0%	2.1.1								
2.1.3) SEO	18/6/19, 11:00 AM	18/6/19, 12:00 PM	1h	0%	2.1.2								
2.1.4) Accessibility	18/6/19, 12:00 PM	18/6/19, 1:00 PM	1h	0%	2.1.3								
2.2) CSS	18/6/19, 1:00 PM	20/6/19, 5:45 PM	1d 5.75h	0%						18/6/19, 3:15 AM			
2.2.1) Layout	18/6/19, 1:00 PM	18/6/19, 6:00 PM	5h	0%									
2.2.1.1) Float	18/6/19, 1:00 PM	18/6/19, 2:00 PM	1h	0%						18/6/19, 1:00 PM			
2.2.1.2) Positioning	18/6/19, 2:00 PM	18/6/19, 3:00 PM	1h	0%	2.2.1.1					18/6/19, 1:00 PM			
2.2.1.3) Box Model	18/6/19, 3:00 PM	18/6/19, 4:00 PM	1h	0%	2.2.1.2					18/6/19, 1:00 PM			
2.2.1.4) CSS Grid	18/6/19, 4:00 PM	18/6/19, 5:00 PM	1h	0%	2.2.1.3					18/6/19, 1:00 PM			
2.2.1.5) Flex Box	18/6/19, 5:00 PM	18/6/19, 6:00 PM	1h	0%	2.2.1.4					18/6/19, 1:00 PM			
2.2.2) Media Query	20/6/19, 4:45 PM	20/6/19, 5:45 PM	1h	0%									20/6/19, 5:45 PM
2.2.3) CSS Architecture – BEM	20/6/19, 4:45 PM	20/6/19, 5:45 PM	1h	0%						7/6/19, 12:00 AM			20/6/19, 5:45 PM
2.2.4) CSS Pre-processors	20/6/19, 4:45 PM	20/6/19, 5:45 PM	1h	0%						20/6/19, 4:45 PM			
2.2.4.1) SASS	20/6/19, 4:45 PM	20/6/19, 5:45 PM	1h	0%									20/6/19, 5:45 PM
2.2.4.2) Others	20/6/19, 4:45 PM	20/6/19, 5:45 PM	1h	0%									20/6/19, 5:45 PM
2.3) ES6	20/6/19, 10:00 AM	20/6/19, 6:00 PM	1d	0%						20/6/19, 10:00 AM			
3) Frontend	25/6/19, 3:15 AM	18/7/19, 5:30 PM	1w 4d 0.5h	0%						25/6/19, 3:15 AM			
3.1) Build Tools	25/6/19, 3:15 AM	25/6/19, 4:45 PM	1d	0%						25/6/19, 3:15 AM			
3.1.1) Linters	25/6/19, 3:15 AM	25/6/19, 4:45 PM	1d	0%						25/6/19, 3:15 AM			
3.1.1.1) Prettier	25/6/19, 3:15 AM	25/6/19, 4:45 PM	1d	0%						25/6/19, 3:15 AM			
3.1.1.2) ESLint	25/6/19, 3:15 AM	25/6/19, 4:45 PM	1d	0%						25/6/19, 3:15 AM			
3.2) Type Checkers	27/6/19, 9:00 AM	27/6/19, 5:00 PM	1d	0%						27/6/19, 9:00 AM			
3.2.1) TypeScript	27/6/19, 9:00 AM	27/6/19, 5:00 PM	1d	0%									
3.2.2) Flow	27/6/19, 9:00 AM	27/6/19, 5:00 PM	1d	0%									
3.3) Module Bundlers	2/7/19, 9:00 AM	2/7/19, 5:00 PM	1d	0%						2/7/19, 9:00 AM			
3.3.1) Webpack	2/7/19, 9:00 AM	2/7/19, 5:00 PM	1d	0%						25/6/19, 3:15 AM			
3.4) Framework	4/7/19, 9:45 AM	4/7/19, 9:45 AM		0%						4/7/19, 9:45 AM			
3.4.1) React	4/7/19, 9:45 AM	4/7/19, 9:45 AM		0%						4/7/19, 9:45 AM			
3.4.2) Vue.js	4/7/19, 9:45 AM	4/7/19, 9:45 AM		0%						4/7/19, 9:45 AM			
3.5) CSS in JS	9/7/19, 9:15 AM	9/7/19, 5:15 PM	1d	0%						9/7/19, 9:15 AM			
3.5.1) Styled Components – optional	9/7/19, 9:15 AM	9/7/19, 5:15 PM	1d	0%									
3.5.2) CSS Modules	9/7/19, 9:15 AM	9/7/19, 5:15 PM	1d	0%									
3.6) Testing your Apps	11/7/19, 9:00 AM	11/7/19, 5:00 PM	1d	0%						11/7/19, 9:00 AM			
3.6.1) Jest	11/7/19, 9:00 AM	11/7/19, 5:00 PM	1d	0%									
3.6.2) Enzyme	11/7/19, 9:00 AM	11/7/19, 5:00 PM	1d	0%									
3.6.3) Cypress	11/7/19, 9:00 AM	11/7/19, 5:00 PM	1d	0%									
3.7) Testing Theory	16/7/19, 3:15 AM	16/7/19, 4:45 PM	1d	0%						16/7/19, 3:15 AM			
3.7.1) Unit	16/7/19, 3:15 AM	16/7/19, 4:45 PM	1d	0%									
3.7.2) Integration	16/7/19, 3:15 AM	16/7/19, 4:45 PM	1d	0%									
3.7.3) Functional	16/7/19, 3:15 AM	16/7/19, 4:45 PM	1d	0%									
3.8) Server Side Redering	18/7/19, 9:30 AM	18/7/19, 5:30 PM	1d	0%						18/7/19, 9:30 AM			
3.8.1) React.js	18/7/19, 9:30 AM	18/7/19, 5:30 PM	1d	0%									
3.8.1.1) Next.js	18/7/19, 9:30 AM	18/7/19, 5:30 PM	1d	0%									
3.8.2) Static Site Generators	18/7/19, 9:30 AM	18/7/19, 5:30 PM	1d	0%									
3.8.2.1) GatsbyJS – blog – netlify	18/7/19, 9:30 AM	18/7/19, 5:30 PM	1d	0%									
3.8.3) Mobile App	18/7/19, 9:30 AM	18/7/19, 9:30 AM		0%									
3.8.3.1) React Native	18/7/19, 9:30 AM	18/7/19, 9:30 AM		0%									
4) Backend	23/7/19, 9:00 AM	6/8/19, 5:30 PM	1w 5h	0%						23/7/19, 9:00 AM			
4.1) Scripting Language	23/7/19, 9:00 AM	23/7/19, 5:00 PM	1d	0%									
4.1.1) Node.js	23/7/19, 9:00 AM	23/7/19, 5:00 PM	1d	0%									
4.1.2) TypeScript	23/7/19, 9:00 AM	23/7/19, 5:00 PM	1d	0%									
4.2) Package Manger	23/7/19, 9:00 AM	23/7/19, 5:00 PM	1d	0%									
4.2.1) npm	23/7/19, 9:00 AM	23/7/19, 5:00 PM	1d	0%									
4.3) Testing	25/7/19, 9:00 AM	25/7/19, 5:00 PM	1d	0%						25/7/19, 9:00 AM			
4.3.1) Mocha, Chai, Sinon, Mockery	25/7/19, 9:00 AM	25/7/19, 5:00 PM	1d	0%									
4.4) Relational Database	25/7/19, 5:45 PM	30/7/19, 4:30 PM	1d	0%						25/7/19, 5:45 PM			
4.4.1) MySQL	25/7/19, 5:45 PM	30/7/19, 4:30 PM	1d	0%						25/7/19, 5:45 PM			
4.5) NoSQL Database	25/7/19, 5:45 PM	30/7/19, 4:30 PM	1d	0%						25/7/19, 5:45 PM			
4.5.1) MongoDB	25/7/19, 5:45 PM	30/7/19, 4:30 PM	1d	0%									
4.6) Authentication/ Authorization	1/8/19, 9:15 AM	1/8/19, 5:15 PM	1d	0%						1/8/19, 9:15 AM			
4.6.1) OAuth	1/8/19, 9:15 AM	1/8/19, 5:15 PM	1d	0%									
4.6.2) Basic Authentication	1/8/19, 9:15 AM	1/8/19, 5:15 PM	1d	0%									
4.6.3) Token Authentication	1/8/19, 9:15 AM	1/8/19, 5:15 PM	1d	0%									
4.6.4) JWT	1/8/19, 9:15 AM	1/8/19, 5:15 PM	1d	0%									
4.6.5) OpenID (optional)	1/8/19, 9:15 AM	1/8/19, 5:15 PM	1d	0%									
4.7) Search Engine	25/7/19, 9:30 AM	25/7/19, 5:30 PM	1d	0%						25/7/19, 9:30 AM			
4.7.1) ElasticSearch	25/7/19, 9:30 AM	25/7/19, 5:30 PM	1d	0%									
4.8) Web Servers	6/8/19, 9:15 AM	6/8/19, 5:15 PM	1d	0%						6/8/19, 9:15 AM			
4.8.1) Apache	6/8/19, 9:15 AM	6/8/19, 5:15 PM	1d	0%									
4.8.2) Nginx	6/8/19, 9:15 AM	6/8/19, 5:15 PM	1d	0%									
4.9) Web Sockets	6/8/19, 9:30 AM	6/8/19, 5:30 PM	1d	0%						6/8/19, 9:30 AM			
4.10) GraphQL	30/7/19, 9:30 AM	30/7/19, 5:30 PM	1d	0%						30/7/19, 9:30 AM			
5) Devops	8/8/19, 9:15 AM	13/8/19, 4:45 PM	2d 0.75h	0%						8/8/19, 9:15 AM			
5.1) Language	8/8/19, 9:15 AM	8/8/19, 5:15 PM	1d	0%									
5.1.1) Python/ruby	8/8/19, 9:15 AM	8/8/19, 5:15 PM	1d	0%									
5.1.2) Golang	8/8/19, 9:15 AM	8/8/19, 5:15 PM	1d	0%									
5.2) OS	8/8/19, 9:15 AM	8/8/19, 5:15 PM	1d	0%									
5.2.1) Ubuntu	8/8/19, 9:15 AM	8/8/19, 5:15 PM	1d	0%									
5.2.2) CentOS	8/8/19, 9:15 AM	8/8/19, 5:15 PM	1d	0%									
5.3) Deploying project	8/8/19, 9:15 AM	8/8/19, 5:15 PM	1d	0%									
5.3.1) bash script	8/8/19, 9:15 AM	8/8/19, 5:15 PM	1d	0%									
5.3.2) monitoring	8/8/19, 9:15 AM	8/8/19, 5:15 PM	1d	0%									
5.3.2.1) top	8/8/19, 9:15 AM	8/8/19, 5:15 PM	1d	0%									
5.3.2.2) htop	8/8/19, 9:15 AM	8/8/19, 5:15 PM	1d	0%									
5.3.2.3) ps	8/8/19, 9:15 AM	8/8/19, 5:15 PM	1d	0%									
5.3.3) Compliling	8/8/19, 9:15 AM	8/8/19, 5:15 PM	1d	0%									
5.3.3.1) gcc, make	8/8/19, 9:15 AM	8/8/19, 5:15 PM	1d	0%									
5.3.4) network	8/8/19, 9:15 AM	8/8/19, 5:15 PM	1d	0%									
5.3.4.1) ping	8/8/19, 9:15 AM	8/8/19, 5:15 PM	1d	0%									
5.3.5) Server	8/8/19, 9:15 AM	8/8/19, 5:15 PM	1d	0%									
5.3.5.1) Reverse Proxy	8/8/19, 9:15 AM	8/8/19, 5:15 PM	1d	0%									
5.3.5.2) Forward Proxy	8/8/19, 9:15 AM	8/8/19, 5:15 PM	1d	0%									
5.3.5.3) Caching	8/8/19, 9:15 AM	8/8/19, 5:15 PM	1d	0%									
5.3.5.4) Load Balancer	8/8/19, 9:15 AM	8/8/19, 5:15 PM	1d	0%									
5.3.5.5) FireWall	8/8/19, 9:15 AM	8/8/19, 5:15 PM	1d	0%									
5.4) CI/CD	13/8/19, 3:15 AM	13/8/19, 4:45 PM	1d	0%						13/8/19, 3:15 AM			
5.4.1) Jenkins	13/8/19, 3:15 AM	13/8/19, 4:45 PM	1d	0%									
5.4.2) Travis CI	13/8/19, 3:15 AM	13/8/19, 4:45 PM	1d	0%									
5.4.3) Circle CI	13/8/19, 3:15 AM	13/8/19, 4:45 PM	1d	0%									
5.5) Cloud	13/8/19, 3:15 AM	13/8/19, 4:45 PM	1d	0%						13/8/19, 3:15 AM			
5.5.1) Digital Ocean/ Vultr	13/8/19, 3:15 AM	13/8/19, 4:45 PM	1d	0%									
5.5.2) AWS	13/8/19, 3:15 AM	13/											

